
Rough and Ready 2004 
Operational Framework with CIV-MIL Assignments  

 
Date Scenario Role and 

Objectives 
CIV-MIL Support Mission CIV Op 

Assignments 
MIL Op 
Assignments 

June 5-
June 11 

CMOC 
Operations 

24 Hour Operations 
for Command, 
Control, and 
Communications 

 Command and 
Control 

EMSA Civilian (22) 
 

 

DAY 1 
EVENT 

      

Rescue of Victims 
within Building 

US&R (12) 
 

129RQW  (6) 
 

Receive victims at 
Casualty Collection 
point, Triage and 
initial treatment, 
package for 
transport 

EMS Pre-Hosp (12) 
 

MilMat/PH  (4) 
MilMat/Med T-1 (8) 

June 8, 
1100 

(1)  Building 
Collapse 

Victim Rescue from 
Collapsed Structure 
Demonstration of 
ICS System 
Triage, Treat 25 
Victims 

0700 
Civ Moulage (3) 
Mil Moulage (3) 
DMAT CA-4 (5) 
 
0800 
Field IC (4) 
US&R (12) 
129RQW (6) 
 
1000 
Main Body 
 

Receive victims at 
Medical Treatment 
Tent 

DMAT CA-6 (5) 
DMAT CA-11 (5) 
DMAT CA-1 (5) 

MilMat/Med T-2 (7)   
AELT (3) 

Rescue of Victims 
within Building 

US&R (12) 
 

129RQW (6) 
 

Receive victims at 
Casualty Collection 
point, Triage and 
initial treatment, 
package for 
transport 

EMS Pre-Hospital 
(12) 
 

MilMat/PH  (4) 
MilMat/Med T-2 (7) 
 

June 8, 
1200 

(2)  Building 
Evacuation 

Victim Evacuation 
from Collapsed 
Structure 
Evacuation of 15 
Victims 

Same as above  

Receive victims at 
Medical Treatment 
Tent 

DMAT CA-6 (5) 
DMAT CA-11 (5)  
DMAT CA-1 (5) 

MilMat/Med T-1 (8)   
AELT (3) 

June 8, 
1300 

(3) Sheltering 
and Life 
Support 

Demonstration of 
Shelter Capability in 
Large Scale 
Earthquake  

None None None None 

June 8, 
1430 

(4)  Biological 
Agent “White 
Powder” 

Demonstration of 
Procedures for 
Identification and 

Civ Moulage (3) 
Mil Moulage (2) 
 

Gross 
Decontamination of 
victims 

NMRT CA-9 (8) 
DMAT CA-2 (5) 
 

MilMat/Decon (6) 
MilMat/PH-B (3) 



Date Scenario Role and 
Objectives 

CIV-MIL Support Mission CIV Op 
Assignments 

MIL Op 
Assignments 

Actions of Unknown 
Substances 
Decontaminate and 
Treat 10 Victims 

 
 
 

Rescue of Victims 
within Building 

US&R (12) 
 

None 

Receive victims at 
Casualty Collection 
point, Triage and 
initial treatment, 
package for 
transport 

EMS Pre-Hosp (12) 
 

MilMat/PH (4) 
MilMat/Med T-1 (8) 

June 8, 
1530 

(5)  Fire 
Suppression 

Demonstration of 
Fire Suppression 
and Rescue 
Treatment of 15 
Victims 

Civ Moulage (3) 
Mil Moulage (5) 
DMAT CA-1 (5) 
RW Med (3) 
 
 
 
 
 
 

Receive victims at 
Medical Treatment 
Tent 

DMAT CA-4 (5) 
 

MilMat/Med T-2 (7) 
AELT (3) 

   At completion of 
day, complete 
packing and 
transfer equip to 
Yavoriv exercise 
site  

   

DAY 2 
EVENT 

      

Rescue of Victims 
within Train 

US&R (12) 
 

None 
 

Gross 
Decontamination of 
victims 

NMRT CA-9 (8) MilMat/Decon (6) 
MilMat/PH-B (3) 

June 9, 
0930 

(6)  Railway 
Accident with 
Hazardous 
Materials  

Containment of 
Hazardous Materials 
(chlorine) incident - 
Triage, Treatment, 
and Transport of 25 
Victims 
 

0630 
Mil Moulage (2) 
NMRT CA-9 (8) 
 
 
 
 

Receive victims at 
Casualty Collection 
point, Triage and 
initial treatment, 
package for 
transport 

Pre-Hosp (12) 
 

129RQW (6) 
 

June 9 
0900-
1700 
(1500 
Showtime) 

(7)  Field 
Hospital and 
DMAT 

Demonstration of 
Ukrainian Field 
Hospital and US 
DMAT Team 
Treat 40 Victims—

0730 
Civ Moulage (3) 
DMAT CA-11 (5) 
 
 

Receive victims at 
Medical Treatment 
Tent and Ukrainian 
Field Hospital 

DMAT CA-1 (5) 
DMAT CA-2 (5) 
DMAT CA-4 (5) 
DMAT CA-6 (5) 
DMAT CA-11 (5) 

MilMat/PH (4) 
MilMat/Med T-1 (8) 
MilMat/Med T-2 (7) 
AELT (3) 



Date Scenario Role and 
Objectives 

CIV-MIL Support Mission CIV Op 
Assignments 

MIL Op 
Assignments 

(Repeat Scenario –
1030-US /1500- 
Ukrainian) 

June 9, 
1800 

(8) 
Aeromedical 
Evacuation 

Receipt and 
Packaging of 20 
Victims for 
Aeromedical 
Transport 

Mil Moulage AE (2) Receive victims, 
package for 
Aeromedical 
transport, and load 
victims 

DMAT CA-6 (5) 
DMAT CA-4 (5) 

MASF (13) 
 

 


